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Location: 04-SF-80-13.2 / 13.9
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Time
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 258 Date: 27-Jan-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 506

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the tower crane , work on splice 2
on the East , West , & North shafts . They started at 7:00 AM.

Barry , Carlos, & Michael had to work on the South tower shaft . Crews had to pull out of the site the
excess materials . They started at 7:10 AM. Crews were done at 7:45 AM.

After that , crews had to work with Obra on the North tower shaft . They had to prepare their tools &
equipments , reroute the air hoses , & bring materials to the site . They were done at 11:00 AM.

Then , crews had to work on splice 2 . Michael , & Barry had to bring the splice plates against the
skin plates using 3 hydraulic jacks , install 2 rows of 270 mm. or 280 mm. bolts , & snug the bolts before
releasing the jacks . Crews completed one side on E plate , & 2 sides on the A plate . They started on the
E plate at 11:00 AM. Crews were done on the A plate at 3:10 PM.

Obra & Carlos had to install the remaining bolts on the splice plates on the North tower shaft . Crews
had to install 200 mm. bolts DH4GM270004 , 240 mm. bolts DH4GM270001 & DH4GM270021 ,
270 mm. bolts DH4GM270002 & DH4GM270013 , & 280 mm. bolts DH4GM270005 . They were done at
3:10 PM.

Dustin , Kimo , & Ryan had to work on the East tower shaft . Crews had to pretension the remaining
bolts on the skin splice plates . They started at 7:10 AM. Crews were done at 10:30 AM.

After that , crews had to work on the longitudinal stiffeners on lift 3 side . They had to bring materials
to the site , drive drift pins to adjust the splice plates & align the holes , install , & snug the permanent bolts
using
210 mm. bolts , DH4GM270007 , 220 mm. bolts DH4GM270015 , 230 mm. bolts DH4GM270019 , & 240
mm. bolts DH4GM270001 . Crews started at 10:30 AM. They were done at 3:10 PM. They left at 3:20 PM.

Carlos , Anthony , Casey , Edward , Jacob , Jaime , Jeffery , Kevin , Pablo , David , Richard ,
& Roger had to work on the tower crane . Crews had to brace the tower crane at 144 meters , & extend
the South stair case . Crews started at 7:15 AM.

Nicolaus flew the bracing frame to the site at 7:30 AM. Crews had to bolt it to the erection frame ,
erect the cross beam from the bracing frame to the North East corner , erect the pumper guard frame
around the tower shaft & bolt it to the bracing frame . Crews were done at 11:00 AM.

After that , crews had to work on the connections for the tower crane & the bracing frame . They had
to set the floats , install the remaining bolts on the connections & pretension them .

In addition to that , crews had to erect the stair case on the South side . They had to add 4 - 4 meters
sections . They started at 2:30 PM. Crews were done at 5:10 PM. They left at 5:20 PM.
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Enrique , Andy , Hayes , & Jonathan had to work on the West tower shaft . Crews had to pretension
the remaining bolts on the skin splice plates & corner plates . They had to pull out the longitudinal splice
plates in order to pretension the bolts on both sides of the longitudinal stiffeners . Crews started at 7:15
AM.

In addition to that , crews had to set the longitudinal splice plates on lift 3 side , drive drift pins to
align the holes , install the bolts using 210 mm. bolts DH4GM270007 , 220 mm. bolts DH4GM270015 , 230
mm. bolts DH4GM270019 & 240 mm. bolts DH4GM270001 . Crews started at 7:15 AM. They were done at
3:10 PM. They left at 3:20 PM.

Eric & Paul had to work on splice 2 . Crews had to work on the outside corner cover brackets . They
had to work on the East & South tower shafts . Crews had to clean , lubricate , & rethread the holes .

In addition to that , crews had to adjust the corner cover brackets . They had to grind the brackets to
fit between the splice plates properly , enlarge the holes if needed , & set the brackets in place . Crews will
remove the brackets & paint them later . They started at 8:00 AM. Crews were done at 3:00 PM. They had
to wrap up their tools & equipments . Crews left at 3:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM KIMO JOSEIronworker 8.00 0.00 0.00 8.00

JNM ANDY NEAEIronworker 8.00 0.00 0.00 8.00

FOR ENRIQUE ROBLESIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

APP PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00

FOR EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00
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WELDING MACHINE, MILLER 250 AMP

0.00

2083

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00
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